SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:02 AM

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 088 Const Calendar Day: 424 Date: 02-Aug-2013 Friday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Gagnier, Pamela Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: Over Time:
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 20-May-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
E2 Shear Key Modifications
CCO 328 - HARRIS SALINAS .
E2E - East side is complete except all the vertical wall rebars. Installing lower/bottom logitudinal duct and
extra strong pipe. Horizontal distance from face of concrete to centerline of bottom longitudinal ducts is
north side 710mm, middle 690mm and southside 610mm. West side installinig modified B rebars and #29
horizontal tie rebars.
CCO 329 - CONCO
E2W - Finished installing vertical formsavers east and west sides.
E2E - Installing thermal control water line and coil rods. Also epoxing remaining #25 dowels for soffit
beam east side. Prepparing to install form panels east side.
CCO0-328 Bid Item: 001 0-BRS-ELS.328 Pier E2 Bar Reinforcing Steel
HARRIS SALINAS REBAR
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: HARRIS SALINAS REBAR
Ironworker JNM VILLASENOR GUELLERMO 8.00 2.00 0.00 10.00 D
Ironworker JNM ZAVALA ALONZO 8.00 2.00 0.00 10.00 D
Ironworker JNM WALTER GODOY 8.00 2.00 0.00 10.00 D
Ironworker JNM DOUG WALLACH 8.00 2.00 0.00 10.00 D
Ironworker JNM JUAN ROBLES 8.00 2.00 0.00 10.00 D
Ironworker JNM DANIAL MONTES 8.00 2.00 0.00 10.00 D
Ironworker JNM JAIME MONTES 8.00 2.00 0.00 10.00 D
Ironworker JNM DANIAL GUDINO 8.00 2.00 1.00 11.00 D
Ironworker JNM HECTOR LEON 8.00 2.00 1.00 11.00 D
Ironworker FOR SIMON MARTINEZ 8.00 2.00 1.00 11.00 D
CCO-329 Bid Item: 001 0-PCC-ELS.329 Pier E2 Place Concrete
CONCO PUMPING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CONCO PUMPING
Semi-Skilled Laborer JNM PAT FINLEY 8.00 0.00 0.00 8.00 D
Carpenter JNM J.D. FREEMAN 8.00 0.00 0.00 8.00 D
Carpenter JNM RALPH GOMEZ 8.00 0.00 0.00 8.00 D
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Job Name: 04-0120F4 Inspector Name: Gagnier, Pamela Diary #: 088  Date: 02-Aug-2013  Friday
Carpenter JNM RICKY VALENZUELA 8.00 0.00 0.00 8.00 D
Carpenter JNM SAL ALDANA 8.00 0.00 0.00 8.00 D
Carpenter JNM ROBERT GARCIA 8.00 0.00 0.00 8.00 D
Carpenter APP Glenn Kirkham 0.00 0.00 0.00 0.00 D
Carpenter APP DAN MCDOWELL 8.00 0.00 0.00 8.00 D
Carpenter JNM JORGE GOMEZ 8.00 0.00 0.00 8.00 D
Carpenter JNM DON MCDOWELL 8.00 0.00 0.00 8.00 D
Unskilled Laborer Israel Cazares 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer JNM RAY BEDOLLA 0.00 0.00 0.00 0.00 D
Carpenter APP Rafael Onate 8.00 0.00 0.00 8.00 []
Semi-Skilled Laborer JNM JUAN ZERMENO 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer JNM JUAN PAREDES 8.00 0.00 0.00 8.00 |:|
Carpenter FOR Jim Medina 8.00 0.00 0.00 8.00 []
Carpenter JNM RICKY VERA 8.00 0.00 0.00 8.00 D
Carpenter JNM Tom Messner 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer JNM JOSE DELGADILLO 0.00 0.00 0.00 0.00 |:|
Carpenter JNM PHIL REITZ 8.00 0.00 0.00 8.00 D
Carpenter JNM JESSE ESQUIVEL 8.00 0.00 0.00 8.00 D
Attachment

E2E West Side - Vertical Ducts and Horizontal #29 Ties E2E - East Side Finished
(AP o 8 O B 2 A S - B -

E2E - Vertical PT with Extra Strong Pipe E2E West Side - Vertical Ducts and Horizontal #29 Ties
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